

Accelerated Site Closure Program (ASCP)

Status Report

August 2020

Work Progress

- As of August 31, 2020, 9 work packages have been issued worth a total value of \$19,791,304.
- The total value of completed packages to date is \$4,391,198.

Completed activities

- 562 activities have been completed, including 172 well abandonments, 312 well reclamations, 40 facility decommissioning activities and 38 flowline abandonments.

Licensees

- 8 licensees have been engaged in closure activities.

Service companies

- As of August 31, 2020, 109 Saskatchewan-based service companies have been engaged in the ASCP program to perform reclamation and abandonment work.

Jobs

- 30 jobs have been created and 138 jobs have been maintained as a result of the ASCP funding.

New Developments

- More than 250 service companies have been fully verified as part of the Stage II RFSQ process.